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Octobers, 1992

Mr. Ralph 6. Howard, Jr. " _ ' . . - . -•_.
Project Coordinatoij . -
United. States Environmental Protection Agency
Region IV - Waste Management Division
345 Cburtland Street, N.E. - - _ - - _ -
Atlanta, GA 3036s|: •

Subject Medley Farm Site RD/RA Monthly Report - September 1992.

- Dear Mr. Howard:

The following subm'jttal constitutes RMT's monthly report to EPA rega'rding the Medley Farm Site
. RD/RA for September 1992. This report is submitted on behalf of the Medley Farm Site Steering

Committee (Steerin! j Committee) to satisfy the requirements of Section XI, Paragraphic) of the
Consent Decree entered into by EPA and the members of the Steering Committee, this monthly
report describes tasks initiated or completed as part of the RD/RA for the Medley^Farm Site during the
repojrting period.

PROJECT TASKS INITIATED OR COMPLETED DURING THE MONTH OF SEPTEMBER 1992

MONITORING OF EXISTING SITE CONDITIONS

Site Characterization: -

I: " - ' - '' •
Implement 0>uarter/y Sampling and Analysis Plan

The analytical results from the second quarterly ground water sampling were
transmitted,-along with the required CLP documentation, to the Agency under
separate cover.

Third quarter sampling activities were completed. EPA oversight personnel were
pressnt during this event to collect sample splits.

SCOPING AND INITIAL DATA COLLECTION ACTIVITIES

Scoping and Review Activities:

Review Exist ng Information and Guidance
_ i

• Comoleted-

Collection of ̂ Additional Site Data
t -

• No activities to report this period.

sww\93SM.sept92\medley

\ -' Engineering and'Environmental Management Services
10575728



Mr. Ralph O. Hows
(J.S. Environments
Octobers, 1992

.Page 2

fd, Jr.
Protection Agency

Treatability

As

Evaluation I Pilot Testing

a result of preliminary "Capture-Zone" modelling efforts, RMT has identified the
netid to conduct preliminary pumping tests at existing monitoring wells SW-108 and
SW-4. The saturated thickness of the aquifer is not well defined at the Medley Farm
Site and these preliminary pump tests will assist our efforts in defining more precise
locutions for future ground water extraction wells. A Project Change Notice is being
prepare to describe the testing and obtain Agency approval as discussed.

Health & Safety Plan

•• -_ Completed:

Remedial Design F lannlnq

RD Work Finn .'•

REMEDIAL DESIGN ACTIVITIES

EPA approval of the.RD Work Plan was received September 1, 1992 and the Remedial
Des gn process,is presently.in progress according to the RD schedule previously
pro>

Preliminary Design

ided.

Results of Data Acquisition Activities

The Preliminary Design Report (PDR), scheduled for submission to the EPA on
November 20, 1992 contains a specific section for describing the data acquisition
activities that have been conducted by RMT.

Design Criteria Report

The PDR contains a section describing the design criteria for both the soil and ground
water remediation systems. -

Preliminary Wans and Specifications - . . . " .

•. Tabular outlines for both the preliminary plans and specifications are being included in
- t h e F?DR. .... " , • ' • - • : - . ' - :

Draft Constn ction Schedule

The
the F DR.

draft construction schedule is presently in preparation and will be included with
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Project Delivery Strategy - - •"
i • """ -

• Thti Project Delivery Strategy, is included as a section of the PDR.

Permitting Strategy . . - - -

The! Permitting Strategy is included as a section of the PDR.

Prefinal/Flnal Design

No activity to report this period.

REMEDIAL ACTION

There are no current activities to report on at this time in the. project.

OPERATION AND MAINTENANCE

There are no current activities to report on at this time in the project. . -

-' " PERFORMANCE MONITORING

There are no currer-t activities, to report on at this time in the project. /• .

PROJECT TASKS PLANNED FOR THE MONTH OF OCTOBER 1992

The following activities are scheduled for the next reporting period beginning
October 1, 1992 ani'j continuing through October 31, 1992:

Submit Project Change Notice to the EPA describing the preliminary.pump testing on
-SW- 108andSW-4.

Conduct preliminary pumping testing on SW-108 and SW-4.

Provlide EPA with a draft PDR table of contents for informal:review-and discussion.

Corr plete analyses on third quarter's ground water samples. -

Coniinue preliminary design activities in anticipation of November 20, 1992 submission
o f POR. . - - . - . - - . - • " ; ' - .

sww\93B08. sept92\medley



Mr. Ralph O. Howa ;d, Jr.
U.S. Environmental
Octobers, 1992
Page 4

Protection Agency

If you have any questions or comments regarding the material provided-herein, please contact either
myself or David Nicpols.

Sincerely;.

AT, inc."
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